| AS OF MAY 21. 2015                                                                              |               |                           |                                            |                                              |                                                   |                                            |                                                                              |                                                      |                                                              |                                                |                                   |                             |          |
|-------------------------------------------------------------------------------------------------|---------------|---------------------------|--------------------------------------------|----------------------------------------------|---------------------------------------------------|--------------------------------------------|------------------------------------------------------------------------------|------------------------------------------------------|--------------------------------------------------------------|------------------------------------------------|-----------------------------------|-----------------------------|----------|
| POLICY&ORDINANCE<br>CHANGES                                                                     | Owner         | January                   | February                                   | March                                        | April                                             | May                                        | June                                                                         | July                                                 | August                                                       | September                                      | October                           | November                    | December |
| Resources, Allocation &<br>Priorities Project (RAPP)                                            |               | Working Group<br>Meetings | DPRAB; PARC/INC;<br>Council Comm<br>(2/12) | Draft Policy<br>Finalized                    | Council Update<br>(Date TBD                       |                                            | DPRAB-Initial<br>Meeting/Public<br>Meetings                                  | DPRAB-Final<br>Presentation/<br>Council<br>Committee | Council Adoption<br>of new fees if<br>necessary(Date<br>TBD) |                                                |                                   |                             |          |
| Communications Policy                                                                           |               | Working Group<br>Meetings | Working Group                              | Working Group                                | Draft Policy<br>Published                         | PARC-INC; Public<br>Meetings               | DPRAB Intial<br>Meeting                                                      | Council<br>Committee                                 | DPRAB PH & vote                                              |                                                |                                   |                             |          |
| Private Outdoor Fee-<br>based Activities Policy<br>(Formerly known as<br>Commercial Use Policy) |               | Working Group<br>Meetings |                                            | Draft Policy<br>Finalized                    | DPRAB- Initial<br>Presentation/Public<br>Meetings | DPRAB Public<br>Hearing /Council<br>Update | DPRAB Public<br>Hearing<br>CONTINUED/Cou<br>ncil Update &Fee<br>at committee | Council (fee<br>adoption)                            |                                                              |                                                |                                   |                             |          |
|                                                                                                 | ore / Neitzke |                           |                                            | City Council Adopt<br>Group #1 (Date<br>TBD) |                                                   |                                            |                                                                              | DPRAB Identify<br>Group #2                           | Working Group<br>Meeting Group #2                            | City Council<br>Adopt Group #2                 |                                   |                             |          |
| Permitting Event<br>Policies                                                                    | Weiss         |                           |                                            |                                              |                                                   |                                            | Staff Working<br>Group                                                       | PARC INC/Council<br>Comm(Date TBD)                   | DPRAB Initial                                                | DPRAB PH & vote / Council committee (Date TBD) | Council<br>Adoption<br>(Date TBD) | ,                           |          |
| PROJECT UPDATES                                                                                 | Owner         | January                   | February                                   | March                                        | April                                             | May                                        | June                                                                         | July                                                 | August                                                       | September                                      | October                           | November                    | December |
| City Park Parking Re-<br>config (Bond, Zoo and<br>Bus Drop Off Loop)                            | Gilmore       |                           |                                            |                                              | DPRAB ; PARC/INC                                  |                                            |                                                                              |                                                      |                                                              |                                                |                                   |                             |          |
| Levitt Pavillion                                                                                | Robertson     |                           |                                            |                                              | PARC/INC                                          | City Council<br>Committee (Date<br>TBD)    |                                                                              |                                                      |                                                              |                                                |                                   |                             |          |
| South Platte River                                                                              | Robertson     |                           |                                            |                                              |                                                   |                                            |                                                                              |                                                      |                                                              |                                                |                                   | DPRAB<br>Update             |          |
| City Loop                                                                                       | Robertson     |                           | DPRAB Update;<br>Council Update            |                                              | PARC/INC Update                                   |                                            |                                                                              |                                                      |                                                              |                                                |                                   |                             |          |
| Park Namings                                                                                    | Casias        |                           | (2/26)                                     |                                              |                                                   |                                            |                                                                              | DPRAB Public<br>Hearing                              | City Council<br>Committee                                    | City Council<br>Adoption                       |                                   |                             |          |
| Other DPRAB agenda<br>items:                                                                    |               |                           |                                            |                                              |                                                   |                                            |                                                                              | Natural Areas<br>Update - DPRAB                      | Capital Projects<br>Update - DPRAB                           |                                                | Grants<br>Update –<br>DPRAB       | Budget<br>Update –<br>DPRAB |          |